PROJECT OVERVIEW

MON 10/31/22 – FRI 1/20/23

% COMPLETE

0%

Name	Finish

% COMPLETE

Status for all top-level tasks. To see the status for subtasks, click on the chart and update the outline level in the Field List.

LATE TASKS

Tasks that are past due.

Name	Start	Finish	Duration	% Complete	Resource Names
Analysis and design	Mon 10/31/22	Mon 10/31/22	1 day	0%	Nguyen Trung Nguyen - BA
Database design	Wed 11/2/22	Thu 11/3/22	1.5 days?	0%	Nguyen Trung Nguyen - BA
Software design	Fri 11/4/22	Fri 11/4/22	1 day?	0%	Nguyen Trung Nguyen - BA
Requirements	Tue 11/1/22	Tue 11/1/22	1 day?	0%	Nguyen Trung Nguyen - BA
First meeting	Mon 11/7/22	Tue 11/8/22	4 hrs	0%	Dinh Huy Thien - MNG/TEST,Huynh Gia An Tien - NET,Lam Minh Quan - UI,Nguyen Khuong - FE,Nguyen Minh Anh - DB/BE,Nguyen Tien Duong - ELEC,Nguyen Trung Nguyen

Users module	Wed 11/9/22	Mon 11/14/22	2 days?	0%	Nguyen Minh Anh - DB/BE
Device management module	Mon 11/7/22	Tue 11/8/22	2 days?	0%	Nguyen Minh Anh - DB/BE
Register	Tue 11/15/22	Wed 11/16/22	2 days?	0%	Nguyen Minh Anh - DB/BE
Login	Tue 11/15/22	Tue 11/15/22	1 day?	0%	Nguyen Minh Anh - DB/BE
Device Controller module	Tue 11/15/22	Mon 11/21/22	3 days?	0%	Nguyen Minh Anh - DB/BE
Automation module	Tue 11/15/22	Wed 11/16/22	2 days?	0%	Nguyen Minh Anh - DB/BE
Customer module	Tue 11/22/22	Wed 11/23/22	2 days?	0%	Nguyen Minh Anh - DB/BE
Parking lot module	Tue 11/22/22	Wed 11/23/22	2 days?	0%	Nguyen Minh Anh - DB/BE
Others	Tue 11/22/22	Wed 11/23/22	2 days?	0%	Nguyen Minh Anh - DB/BE
Bug fixes 1	Tue 11/15/22	Tue 11/15/22	1 day	0%	Huynh Gia An Tien - NET[50%],Dinh Huy Thien - MNG/TEST
Bug fixes 2	Wed 11/16/22	Wed 11/16/22	0.5 days	0%	Huynh Gia An Tien - NET
Bug fixes 3	Thu 11/17/22	Thu 11/17/22	0.5 days	0%	Huynh Gia An Tien - NET
Bug fixes 4	Fri 11/18/22	Fri 11/18/22	0.5 days	0%	Huynh Gia An Tien - NET
Bug fixes 5	Mon 11/21/22	Mon 11/21/22	1 day	0%	Huynh Gia An Tien - NET,Dinh Huy Thien - MNG/TEST
Bug fixes 6	Tue 11/22/22	Tue 11/22/22	1 day	0%	Huynh Gia An Tien - NET,Dinh Huy Thien - MNG/TEST
Color scheme	Tue 11/8/22	Thu 11/10/22	2 days?	0%	Lam Minh Quan - UI
Wireframe	Thu 11/10/22	Fri 11/11/22	1 day?	0%	Lam Minh Quan - UI

Task	Start	Finish	Duration	%	Resource
Main Uis	Fri 11/11/22	Mon 11/14/22	1 day?	0%	Lam Minh Quan - UI
Register	Thu 11/17/22	Tue 11/22/22	2 days?	0%	Nguyen Khuong - FE
Login	Wed 11/16/22	Fri 11/18/22	2 days?	0%	Nguyen Khuong - FE
Parking lot module	Tue 11/15/22	Wed 11/16/22	2 days	0%	Nguyen Khuong - FE
Customer module	Thu 11/17/22	Tue 11/22/22	2 days?	0%	Nguyen Khuong - FE
Membership module	Tue 11/29/22	Fri 12/2/22	3 days?	0%	Nguyen Khuong - FE