COST OVERVIEW

MON 10/31/22 – FRI 2/24/23

COST
65,231,250 đ

REMAINING COST
30,500,000 đ

% COMPLETE
55%

COST STATUS
Cost status for top level tasks.

Name	Actual Cost	Remaining Cost	Baseline Cost	Cost	Cost Variance
IoT system	34,731,250 đ	30,500,000 đ	65,231,250 đ	65,231,250 đ	0 đ

PROGRESS VERSUS COST
Progress made versus the cost spent over time. If % Complete line below the cumulative cost line, your project may be over budget.

Legend: Cumulative Percent Complete — Cumulative Cost

COST STATUS
Cost status for all top-level tasks. Is your baseline zero?

Try setting as baseline

Legend: Remaining Cost — Actual Cost — Baseline Cost